
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:12 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 193 Date: 18-Jan-2013 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 228

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Meeting with ABF/FWS to discuss spacing of ductwork supports along
tower cable shrouds, 1000-1030. Track progress of FWS field work. Oversight of cable band caulking.
Inspect south main span cable bands for cleanliness in the caulk grooves with Ben Jones, ABF. Misc MEP
paperwork and write diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their information is in PMIV.

I arrived at the top of the south side span at 1300. Damian Wilkenson was caulking the top half of cable
band CB 38S, and Joey Leal was applying butyl rubber and bond break tape to the downhill, end groove.

I inspected CB 36S, 34S, and 32S, and determined they complied with the requirements of Submittal
2570R01. I did note that a bubble had formed in the UP, top side end groove of 32S, and the caulk
needed minor repair. I informed Ben Jones and Damain W. of this defect.

At 1330, Ben Jones and I inspected the cable band grooves of the south main span, reviewing each of the
locations I noted in my 1-14-2013 inspection. If additional cleaning was needed, Ben J. and I conducted
that cleaning until the grooves were acceptable for the installation of butyl rubber. The south main span
was bought off, and memorialized in an email.

067 C-COA-SCE.067

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

PS-13

Bill O'Sullivan sent an email stating that the PS-13 beam is still with TOLCO. The email also reiterated
that the bolts for attaching this beam to the structure will have to be pre-tensioned.

126 0-000-000.126
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 193 Date: 18-Jan-2013 Friday

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

The Department's review of Submittal 2767R01 required ductwork spacing along the cable shroud of no
more than 4'. ABF and FWS spaced them at 4'-7 1/8", per the cable shroud shop drawings. A meeting
was held to come to an agreement.

I met with Bill O'Sullivan, ABF, and Jeremy Bartlett, FWS, at 1000. Bill O. informed me that C.K. Johnson
had likely not been welded on the shrouds, so it shouldn't be that hard to shorten the spacing to 4'. If they
have already been welded, the shrouds will be shipped to the site, cut off, then rewelded with the 4'
spacing on site.

They will send out an RFI to memorialize a change from the approved working drawings.

After 1700, the duct supports for the tower head arrived at the site. This material was inspected and
accepted on 1-22-2013.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

CCO 187 Extra Work at Force
Account
The FWS crew spent the shift welding angle clips on the PS-12 on the westbound bridge, south barrier at
PP 101. This work was directed in the response to RFI 3098.

001 0-MSI-EFA.187

Page 2 of 2ddrRptbyBidItem


